

Task 3 – Conduct bridge inspection visits

This task was anticipated to take place in Spring 2020 to visit two CA bridges identified above. However, due to the global '20' outbreak, travel is restricted. Thus, a tentative timeline to complete the visits is now early 2021. When ready, at least the PI and one graduate student are planning to participate in the inspection trips to help document the inspection properly through pictures, filling forms, etc.

Task 4 – Document inspection through a project report

A final report describing the details of the inspection results and performance of ABC projects will be prepared and submitted to the ABC-UTC for review and comments.

3. TIME REQUIREMENTS

To allow for the completion of all the project tasks, the study will be conducted over a period of 12 months (4 quarters) following this schedule:

Task 1: June 2019 – August 2019 (completed)

Task 2: September 2019 – December 2019 (completed)

Task 3: to be completed tentatively by 01/2020 (remaining)

Task 4: to be completed tentatively by 04/2020 (remaining)

Based on presented progress and schedule, the percentage of completion of this project is as follows:

Item	% Completed
Percentage of Completion of this project to Date	30