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#

Questions

Responses

Design

Can you comment on the 125-year
design life information (how, etc.)?

Why 125: Targeted Long Life (lesson learned from performance of Old Bridge,
Importance of the New Bridge, North American & World-wide tendency, Sustainable
Development, eg. Confederation Bridge in Canada, Other Bridges of Importance, FHWA
Guidelines for Tunnels looks at 100-125 yrs. with a trend towards 125 to 150 years. Initial
prefeasibility studies looked at both Tunnel and Bridges options.

How: Requirement for Durability Plans, Time to Corrosion Modelling, general principles of
Fib Bulletin 34 Model Code for Service life design applied, integrated use of HPC (low
w/cm), stainless steel reinforcement, increase in standard Truck load, fatigue evaluated
over extended life, OMR (Operation-Maintenance Rehabilitation) addressed in a holistic
approach (Design-Construction-Maintenance), minimization and sealing of cracks.

How did you determine the estimated life
of this new bridge?

Concrete: Time to corrosion modelling (probabilistic), measurement of concrete transport
properties, accelerated testing (ex. scaling resistance for example), avoidance strategy
(use of high quality aggregates,etc.).

Steel: Fatigue stress evaluated over the extended design life including fatigue in rebar,
increase in standard truck model, attention to energy absorption properties of steel at low
temperatures (i.e., appropriate notch toughness), etc.

General: Specific exposure conditions examined for each component, integration of
durability plan, durability expert, industry guidelines, best practices, adopted approach
subjected to independent review/audit.

Service life is always a topic of
discussions or controversy. How do you
justify/ provide evidence of the 125-year
life?

Please refer to the two questions above which are of a very similar nature.




What special specification was used to
give an extended life for the bridge?

Prescriptive requirements: Stainless steel rebar, multi-layer defense (water-proofing
membrane, HPC (low w/cm), low chloride ion-penetration value imposed (700 coulomb),
good concrete cover, increase in standard truck model, requirement for structural health
monitoring system, special attention assigned to concrete abrasion in splash zone, small
crack widths and sealing of cracks required.

How was the 125-yr service life
calculated? What structural elements are
included in that value?

How: Time to corrosion modelling for chloride ion penetration (probabilistic approach),
carbonation, fatigue analysis, estimation of cover loss due to ice abrasion, avoidance of
deterioration (low or non-reactive aggregate).

Components: As noted in the presentation, non-replaceable components (substructure,
superstructure, deck slab) and also piles.

Construction / design were highly
governed by the Request for Proposal
restrictions. Being a design-build project,
would you eliminate all these
requirements next time?

From the engineering's design perspective, Definition Drawings were primarily driven by
aesthetics and not by technical engineering. More flexibility might have been considered
to achieve similar aesthetic objectives while simplifying the works. With that said, a bridge
is more than just a structure, it is a gateway statement that the community wanted. From
the Owner's Perspective: What-you-see-is-what-you-get. There was a commitment made
to the community to deliver a bridge that the community wanted. The Owner is satisfied
with the level of prescription. Some would argue we were too prescriptive and others not
enough - a balance was thrived for.

What type of hydraulic modeling was
used for this structure, and were there
any concerns with scour potential around
the piers?

3-dimensional hydraulic modeling of the river basin was performed.

The St. Lawrence river is fast running. The presence of weathered rock was a concern for
scour; however, an engineering design decision was made to bring the footing depths to
competent rock (which was a few feet deeper), such that scour does not become a
concern.

What were some difficulties that were
encountered in the construction of the
foundation, and how were they
addressed or overcome?

Some challenges encountered during the foundation construction and their solutions
include a) river current, it required deflectors to protect divers and offer a better tolerance
for placement of footings; b) working in winter conditions with ice sheets, it required
breaking the ice and protecting workers, ¢) environmental mitigation in particular turbidity
in the water, which required turbidity curtains during the excavation of the rock bed.




Can you give some background about
the lateral loading requirements for the

Lateral loadings include seismic, wind, ship collision, current loads, ice loading, as well as
thermal loading due to temperature differential. In terms of governing loads, ship collision

9 piers and pylons and associated design |and thermal loading governed the marine foundations; while wind governed the remaining
challenges? foundations.
Can we make a steel cable-stayed bridge Yes. But probgbly mgre expensive. It would Illkely require an orthotropic deck and stiffened
10 steel box sections. Since the 80s, the use of jump form technology have made tall
(pure steel)? ”
concrete towers more competitive compared to steel towers.
RM for design; Larsa for design of approaches; SOFiSTiK for independent design checks;
What software programs were used for . . . g
11 desian? CSI Bridge for approaches independent check and local finite element analyzes; ADINA
gn: for seismic time history analysis.
I Yes. During construction the stays in both main span and the back span were stressed in
Was there any staged post-tensioning on . . , .
. multiple stages to avoid unbalanced load on the pylon. Toward the time of bridge closure,
12 [the stayed cables during and after . . A L .
) the stays were fine-tuned mostly prior to closure; while the remaining fine-tuning occurred
construction? . N o
after closure so that this activity is not on the critical path.
Yes. Wind tunnel testing was performed extensively (state-of-the-art) and to industry best
Was the bridge modelled to be tested in a practices - whlch included crltlgal constru.ctlon stage§ and final stage. Bridge wgs tes.ted to
13 . be stable against vortex shedding, fluttering & buffeting. 10,000 year-return-period wind
wind tunnel? . - . . .
was used for aerodynamic stability. Wind tunnel testing was also performed with and
without the original Champlain Bridge due to its close proximity to the new Bridge.
Bridge prescribed by Owner to be a lifeline bridge. Performance-Based Design Imposed.
I : . Required Non-Linear Time History. Designer adopted an essentially elastic design
What were the seismic design criteria . . : . o - ,
. . ) . |approach (bridge required to be repairable following a 2% probability of exceedance in 50
14 |[considered during the design of the main . . . . . . :
bridge? yr. event. Design requirements in line with most recent version of Canadian Highway
' Bridge Design Code. Best-practices used. Seismic Design subject to Independent review
by seismic specialist.
When designing pylons and if logistically _ . . . .
15 |feasible, would 1000-ton precast Yes; however, erecting 1000 tons at higher elevations becomes problematic and would

segments add value to the overall build?

require erecting a significant temporary tower.




Can you comment on the different types

The ABC methods used were discussed in the webinar. In sum, it is the maximum use of
precasting and prefabrication which allowed activities to be performed in parallel in

16 [of ABC techniques used or considered . o PR . .
. multiple shops; while minimizing field construction as there were many restrictions on
for this bridge? L )
navigational channel and winter closures.
. With respect to architecture, Definition Drawings prescribed by the Owner avoided
Please comment on challenges in . . , . .
o . subjective debates on the final outcome of the bridge aesthetics. The prescribed
coordinating the structural analysis, . : : S .

17 - . architectural features necessitated the meticulous coordination between the design and

constructability, and architecture / . - : )
) ) . construction teams on constructability and erection means and methods, and the bridge
aesthetics during the design processes. : .
was engineered to achieve them.
Construction
The initial design for the W-pier cap was in precast concrete - later it was realized that it
: was too heavy for practical forming and erection and would occupy valuable and limited
Could you describe some knowledge . . .
. ) laydown area at the site. We worked with the contractor to switch from concrete to steel.
18 [learned during construction that would . - L
- . Another example was the back-span design - originally the back-span was to be built in
have changed the initial design? : . : ]
large, long segments on the temporary jetty and then lifted into place; later on, the
backspan was built in smaller segments using temporary supporting towers.
It is a Design-Build contract so the constructor is heavily involved in both the bid and
design phase - Fabricators as well are involved during the construction phase (close
To what extent was the contractor ) . . . N

19 |. . . collaboration between designers and fabricator allowed for the high optimization of

involved in the design phase? . . .

connection details, particularly along approaches).

This is a major advantage of DB - Designers, constructors and fabricators work together.

Schedule was important due to the condition of the original bridge. We knew the schedule
Can you elaborate on postponed was challenging going in. Important liquidated damages were tied to delivery ($100 k per
delivery, schedule challenges, delays day first week, $400 k per day afterwards). One construction milestone payment,

20 |related to not meeting the design remaining payment tied to reaching substantial completion with certification by the
standards during construction, and extra |independent Engineer. Payment made for acceleration measures following agreement to
costs? account for labor pressures, new heavy load restrictions on existing bridge and network

wide transportation issues for special permits.
Please discuss the construction process : : . e

21 |with form travelers at the cable-stayed No form travelers used. Steel structure. Heavy lift for main span using dynamic lifting

bridge.

frame. Erection of back span on temporary towers.




What were the specifications for precast
concrete, including any fabricator/supplier

Standards Council of Canada, Precast concrete - materials and construction, CSA A23.4
imposed.

22 qualifications to ensure quality precast Components were to be fabricated by a certified precaster.
products? Temporary precast plants on site also needed to be certified.
UHPC was not used in deck joints. Conventional HPC with properties similar to parent
concrete was used by the contractor. Stainless steel rebars were used; loop bars were
23 Was UHPC used in the deck joints? Was |used for development length. Yes, an asphalt overlay was used along with a
an overlay installed on the deck? waterproofing membrane. The overlay was thicker than typical to allow for adjustment to
achieve final desired elevation and to meet IRI (International Roughness Index) target
values for smooth ride.
Why are different colors of polystyrene Minor deficiency: Not what the Designer or Owner expected. No structural purpose (not
24 . . . ;
used on the bridge? related to stiffness of bedding material).
Maintenance
Significant: Over 400 instruments, including strain gauges, corrosion sensors,
o5 Could you introduce the structural health |displacement sensors, stress sensors for all stays, triaxial accelerometers, GPS, tilt
monitoring system for this bridge? meters, temperature sensors, solar radiation sensors, stray current monitoring, weather
stations, weight-in-motion, etc.
. Too early to tell at this time. We are watching closely. Not aware of problems to date,
How has the stay cable de-icing system |. . ) . e .
26 including during construction phase. The operator appears satisfied to date with the
performed to date?
system.
What considerations were taken for the |RFP was very prescriptive in this respect. Includes elevators in tower, shuttle in box
27 |inspection and maintenance of this girders, under bridge inspection gantry (traveler), cable gantry and unmanned cable robot
bridge? for stays, staircases and ladders in piers, electrical lighting system in components.
Cost
The information that we are able to provide is given in Slide no. 3. As noted during the
28 |Please address the cost of the project. presentation, the main bridge (component B1) accounts for approximately 63% of the
project costs, with the Nuns' Island Bridge 9%.
Please discuss potential claims . L . L _ , . "
29 |emanating from ABC. Settlement vs. This question is commercial and hypothetical in nature; the panelists are not in a position

benefit.

to respond.




What was the estimated time savings
achieved by using precast elements?

The estimated time saving is difficult to quantify. To put things in perspective, the bridge

30 ) : took only 48 months from design to opening to traffic; it would not have been achievable
What were the economic benefits of :
. without the use of ABC.
utilizing ABC?
What would you do differently now that
31 the bridge has been opened to traffic? Slide 53 of the presentation summarized a few key takeaways. Please refer to the
What would be the main lesson learned |recorded webinar.
from the project?
Questions during Webinar
I For the reinforced concrete upper tower segments, the reinforcement ratio is in the order
What was the longitudinal steel o .
32 . o of 2%. For the prestressed concrete lower tower segments, the steel ratio is about 150
reinforcement ratio in the towers? b,/ CY
33 What was the moment magnification The effect of axial load on moment was accounted for in the PM (axial-moment
factor for the top portion of tower legs?  |interaction) calculations used for the design of the tower legs.
34 How was the bid value for T.Y. Lin This is commercially confidential information. We are not in a position to divulge cost
compared to COWI's team? comparison.
35 |Is there uplift at the W01 bearings? The_re is r_10 uplift at the serwce_ COhdItIO.n.; there was counterweight in the backspan to
avoid uplift on W01 under service condition.
What was the reasoning behind the The asymmetric cable-stayed span configuration was driven by the architectural vision.
36 |asymmetric cable-stayed span/ The architect felt that by having an asymmetrical span, focus would be on the longer main
configuration? span, whereas with a symmetrical structure, focus would be on the main span tower.
Steel: 350 WT notch tough weldable steel was used for the pier caps with good energy
absorption properties at low temperatures (toughness). Steel fabrication and welding for
37 What type of steel was used for the pier |pier caps had to meet fracture critical requirements.
caps? What coating was applied? Paint: A three-coat paint system is used for the exterior surfaces (inorganic zinc, epoxy,
polyurethane) with a high brilliance. The interior is a two-coat system (zinc and epoxy)
since UV is not an issue for interior surfaces.
38 MS09 was actually erected in less than  [Mr. Guitard was responsible on site for the construction of the Cable Stayed Bridge

15 days!

section and greatly contributed to the success of the project.




What software did you use for analysis of

39 the cable supported portion? Refer to Question 11 above.

40 Was the bow tie section of the tower cast |The bow-tie was precast on ground in three pieces and lifted in place at its final location
in place? on the tower.

. : It was not necessary to have a cross-tie because the actual configuration was designed
Was it not necessary to use cross ties . . . N

41 . for. The need for cross ties was looked at carefully, especially for wind loading; it was
between the towers above the bow tie? . . . . . S

designed to 1 in 10,000 year wind to ensure that there is no vibration issue.

42 What material(s) was used to fill the gap Refer to Question 23 above.
between precast concrete deck panels?

In light of the 125-yr design requirement and the critical nature of this bridge, including the
Were fiber-reinforced polymer (FRP) need fqr threa.t mitigation, the Authorlty spemﬂcally specified stainless relnfqrcement in
. . . . strategic locations. The Authority, however, did not prevent the use of FRP in other
reinforcing bars considered as an option . , .

43 . . . replaceable components of the bridge. For example, some GFRP (glass-fibre reinforced
prior to stainless steel (SS) bars being . o . . . . .
selected? polymer) was used in combination with the stainless steel reinforcement in the barriers of

' the Nuns’ Island Bridge. The Canadian Highway Bridge Design Code permits the use of
FRP, but this code is calibrated to a 75-yr design life.
As noted above, in light of the 125-yr design requirement and the critical nature of this
bridge including the need for threat mitigation, the Authority specified stainless

44 For durability, has FRP reinforcement reinforcement in critical locations. The Authority, however, did not prevent the use of FRP
been considered? in other replaceable components of the bridge. For example, some GFRP (glass-fibre

reinforced polymer) was used in combination with the stainless steel reinforcement in the
barriers of the Nuns’ Island Bridge.
The RFP was very prescriptive in this respect. It includes requirements for elevators in the
tower, shuttle in box girders, under-bridge inspection gantry (traveler), cable gantry and
Has access for regular inspection and unmanned cable robot for stays, tower inspection cradles, staircases and ladders in piers,
45 |maintenance been considered and designated walkways in box girders, electrical lighting systems inside bridge components.

accommodated?

Stainless steel anchors are also required to facilitate inspection by rope climbing
techniques. The Private Partner was also required to develop a bridge access and
maintenance plan.




There were many mentions of efforts to

Foundations, steel pier caps, then the approaches, the superstructure deck panels, and
the cable-stayed bridge erections were happening on paralleled paths; later it was the

46 |keep Yarlous items off the prltlcal path. cable-stayed bridge and, therefore, there was a mitigation measure performed to
What items were on the critical path? .
accelerate the bridge closure.
Would designing the entire structure The cable-stayed bridge is on a tangent (straight); the approaches have very large radius,
47 [straight, instead of the curve, save a gentle curve. The "kink" is taken in fabrication. Therefore, there is no significant impact or
significant amount of money? difference in cost.
Each upper tower segment contains the "cable link beam" which serves as anchorages for
the stays. While the upper shafts are cast-in-place (CIP) segments, each segment is
preassembled with the link beam, the reinforcements, and the bracing frames in place on
Why didn't you use a precast section for the ground. Each .preassemblled segment |§ lifted and placgd on top gf the pregec?mg
48 . segment by stacking the bracing frames. Finally, concrete is poured in place within the
the top portion of the tower? R ) .
self-climbing jumpform in a controlled environment. Thus, although CIP, modular
construction was used - each one of the 15 jumps at each north and south tower shaft
advanced every two weeks - accelerated the upper tower construction and took it off the
critical path.
Did you really need to have the W01 Yes. W01 pier is needed for the support of the .caple-stay'ed bridge. The span would have
49 |~ been too long for the superstructure depth (which is required to be constant) to
pier? . i . .
accommodate the configuration without W01 pier.
With the cable stay arrangement, did you The asymmetrical §tay cable grrangement was .dr‘lwlan by aesthetics. The stay stressing
50 allow for lateral forces in the bvlon? sequence was designed and implemented to minimize the temporary unbalanced lateral
pylon: forces in the pylon. The backspan has counterweights to balance the loads on the pylon.
The new bridge has good cross-falls, a waterproofing membrane, an extra thickness of
asphalt and an elaborate drainage system. All water is channeled through a piping system
that runs inside the box girders (where easy access is provided to carrier pipes) and then
Drainage was a major problem in the old [inside the tower legs. Water is discharged very closely to water level or ground level,
51 |bridge. How will the new bridge take care |avoiding spillage onto the infrastructure to the extent possible. Also, the number of

of this?

expansion joints have been limited to 8 (including the two at the abutments) compared to
some 57 expansion joints on the existing bridge. Exposed drainage pipes are made of
stainless steel, whereas those protected inside the structure are made of suitable
thermoplastics.




Additional Question

52

What are the federal bridge inspection
requirements for the new bridge?

Bridge inspections will generally follow the Quebec Ministry of Transport (MTQ) inspection
requirements with special adaptations defined in the Project Agreement which take into
account the size of the bridge, its importance and the expected conditions at handback
(30-year PPP concession). This consists of annual inspections (visual examination of the
main elements of the structure each year), general inspections (material evaluation and
structural performance evaluation of components) which systematically examines all
elements of the structure (hands-on inspections on a four-year interval or alternatively
25% of the bridge each year), underwater inspections (on a 10-year interval, or following
flood or detection of scour), scour inspections (annually for the first five years and then
every five years) and special inspections to clarify any structural deficiency or following an
extreme or exceptional event such as an earthquake or vessel collision. Special
inspections are also required by a Handback Independent Engineer, including physical
examination of stays and evaluation of remnant life of components.




