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1. Project Abstract 
Accelerated bridge construction (ABC) is known to reduce on-site construction time, safety 
hazards, and public nuisance drastically, yet contractors struggle to identify success indicators 
while planning for ABC projects. The goal of this research is primarily geared towards supporting 
ABC contractors through twofold attracting contractors to adopt ABC projects and inform project 
stakeholders about ABC success indicators during the pre-project planning phase. Given that some 
contractors are new to the ABC method providing knowledge of ABC success indicators during 
the pre-project planning phase will significantly impact ABC project success. This is particularly 
true since planning efforts conducted during the early stages of a construction project, known as 
pre-project planning, which encompasses all the tasks from project initiation to beginning of 
detailed design, have a significant effect on project success than efforts undertaken after project 
kickoff. Therefore, it is fundamental to reinforce the success of ABC projects during the early 
planning phase by pre-informing contractors about the success indicators, which can be developed 
into a tool elicited from analyzing successes of previous ABC projects. To achieve this goal, the 
first step will be to conduct a State-of-the-Art and State-of-the-Practice literature review. The data 
collected through a systematic literature review (SLR) will support the objective of identifying and 
classifying the success indicators and criteria in ABC projects as well as finding potential case 
studies to interview and analyze. The research plans to facilitate separate ABC industry interviews-
workshops including professionals from construction, transportation, and the structural disciplines 
to define the required weighted success criteria. The interviews will also support evaluating those 
success indicators through providing success prioritization data, which will be statistically 
analyzed to develop a corresponding weighted score sheet, i.e., “ABC Success Index”. A machine-
learning algorithm will develop a regression model to determine the correlation of ABC projects' 
independent variables (success indicators/project performance factors). Moreover, the ABC 
Contractors’ Success Index will also be evaluated and tested once completed on another set of 
ABC projects to validate its merits. The findings of the study foster the development of a 
streamlined procedure for effective adoption of ABC, which support (1) educating contractors to 
adopt ABC projects successfully; and (2) encouraging ABC stakeholders to understand and realize 
the required steps to achieve success in ABC projects during the pre-project planning phase. One 
example of how the index may support ABC contractors’ successes is to prioritize safety through 
guiding contractors to avoid the traditional requests of compressing schedules and pressuring 
construction since this may compromise not only safety but quality too. Furthermore, the 
interactive index will alert ABC contractors about expected challenges and share previous ABC 
successes around the nation, which would provide more confidence by showcasing quantitative 
comparative exemplar successes in ABC projects and thus increase bidding competition for ABC 
projects. It is vital to provide an ABC Success Index, which serves as a success threshold to guide 
ABC project stakeholders during early project planning. Consequently, the research team plans to 
embrace marketing strategies, including integrating the ABC Success Index into websites, 
educational materials, conferences, and webinars to strengthen the useability of the index amongst 
DOTs personnel and contractors. Finally, this index will potentially support the project’s cost, 
quality, and schedule, thus ultimately, endorse higher chances of planned success to ABC projects. 



2. Research Plan 

2.1. STATEMENT OF PROBLEM 
ABC projects utilize off-site construction, alignment, material coordination, innovative design, 
and construction methods safely and cost-effectively to significantly reduce the onsite construction 
time and improve safety compared to the traditional bridge construction method. To this end, 
different decision-making tools have been developed to guide transportation specialists in 
determining the applicability of the ABC technique for a given bridge project. Two of the most 
common methods used for decision-making are the qualitative approach (i.e., yes/no questionnaire 
survey) and the quantitative approach (i.e., analytical hierarchical process), which helps to decide 
whether a project needs acceleration in schedules or can be constructed with conventional 
practices. Although these frameworks and tools provide an opportunity to make an efficient 
decision on construction method selection, those tools do not support in the advanced planning 
stage, i.e., Front End Planning through highlighting the successes and expected challenges when 
planning for ABC projects. As such, there is a growing concern for elevated costs incurred by the 
ABC method. Many contractors and manufacturers face technical problems due to a lack of 
appropriate knowledge and tool to assess the successes and potential challenges in integrating the 
ABC technique. Several different factors impact the successes of ABC projects, particularly during 
the planning phase, which is yet to be investigated. ABC contractors not only need a framework 
to support in helping make a decision to pursue an ABC project but also can strongly benefit from 
a tool that supports their advanced planning in ABC as well as learn and leverages from previous 
successes of ABC projects. The demand to successfully support contractors in pursuing ABC 
projects is not only inaugurated by contractors but also from other stakeholders, including 
AASHTO and DOTs personnel. Unfortunately, sometimes projects are asked to rush the delivery 
of the project to meet a new opening date, which may threaten safety and compromise quality. 
Therefore, leveraging our existing ABC database inventory of ABC Projects with tight 
construction schedules is critical to inform and guide future ABC projects about success indicators 
as well as safety risks, schedule overruns, quality issues, and additional costs. To this end, the 
index will support, educate and direct ABC contractors to realize/value the significance and 
consequences of such changes. This research fills in the research gaps by providing a user-friendly 
and flexible success indicator tool that not only encourages the adoption of ABC but, more 
importantly, supports contractors during the advanced planning stage of an ABC project. 

2.2. RESEARCH APPROACH AND OBJECTIVES 
The research team set forth the objective of producing a user-friendly tool for identifying ABC 
success indicators with the following characteristics and functions: (1) identify the success 
indicators based upon the literature and industry expertise; (2) conduct ABC industry interviews-
workshops for professionals from construction, transportation, and the structural disciplines to 
define the required weighted success criteria, i.e., ABC Success matrix; and (3) develop regression 
model with a machine learning algorithm that would help to determine the correlation between 
different project performance factors and expected success in ABC projects as well make accurate 
predictions. The developed index will support ABC stakeholders, and contractors use the tool to 
anticipate successes and risks, thus managing safety and the quality, schedule, and cost of ABC 
projects. Given the need to involve and learn from different ABC expects in construction, 
transportation, and structural, the research team will develop a Research Advisory Panel to 
represent all stakeholders to support, guide research, and ensure the research is satisfactory by 



different experts. The study will utilize a structured approach to identify success indicators through 
a Systematic literature review (SLR) of relevant literature. Then, the research team will develop 
an interactive ABC-Success Index, which provides a qualitative score associated with the 
successful performance index for ABC projects. Furthermore, the developed matrix will be 
analyzed through statistical analysis such as correlation and regression analysis to evaluate the 
efficacy of the interactive matrix/tool. This approach will not only be beneficial for contractors to 
make an efficient decision on advanced planning in ABC projects but also provide co-benefits 
such as an increase in bidding competition for ABC projects since contractors will be able to 
identify success indicators and risks during the pre-project planning phase and thus have better 
confidence, risk assessment, the realization of succusses benchmarks and primary knowledge 
about ABC projects.  Despite that a comprehensive educational strategy to support ABC 
contractors remains needed, the development of the proposed ABC Success Index is a necessary 
foundation step to educate, guide, and support contractors when pursuing ABC projects. 

2.2.1. SUMMARY OF PROJECT ACTIVITIES  

 
Figure 1: Overview of Project Activities and their Sequence 

2.2.2. DETAILED WORK PLAN 

The research objectives will be accomplished through the following work plan. 

Task 1 – Literature Review 
The objective of the first task is to understand the current status of infrastructure projects with a 
focus on accelerated bridge construction projects and the importance of Front-end Planning in 
infrastructure projects. The succeeding section highlights the current state of infrastructure 
projects, ABC technology, and Front-end planning techniques and tools. 

Current Status of Infrastructure Projects 
An infrastructure project is defined as a project that provides distribution, transmission, 
transportation, collection, or other capabilities supporting the interaction of goods, services, or 
people. Infrastructure projects play a critical role in the built environment. Infrastructures provide 
the basis for personal security and public health, influence communities' economic growth and 
competitiveness, provide drinking water and handle waste, and, most importantly, allow building 
and industrial projects to connect with all main utilities. In comparison to building projects 



(vertical construction), infrastructure projects are “horizontal” and act as vectors that connect 
residential and industrial nodes and provide services and goods within the built environment. Thus, 
due to such nature of infrastructure systems, these are commonly overlooked and underfunded 
until the service is interrupted or deteriorated. According to ISI (2018a), massive investments in 
infrastructure are now needed due to decades of negligence and outdated infrastructure around the 
world. Moreover, infrastructure projects require significant investments and result in high impacts 
on the built environment and the served communities. Thus, these kinds of projects pose many 
environmental and social repercussions over the sustainability of the built environment. Since most 
of the natural resources are finite and community development has consequences that affect the 
TBL, the construction of infrastructures should be cost-effective and sustainable (ISI 2015). The 
concept of sustainability originated in the late 1980s after the United Nations’ Brundtland 
Commission Report identified it as a “development that meets the needs of the present without 
compromising the ability of future generations to meet their own needs” (Keeble 1988). 
Nowadays, sustainability concepts have become more vital among the architecture, engineering, 
and construction (AEC) industries.  
Climate change and waste management are two environmental issues that pose a growing 
challenge to the construction industry and threaten the well-being of life on earth (Pradhananga 
and ElZomor 2020). To this end, infrastructure projects tend to reduce the ability of the natural 
environment (i.e., permeable soils), its habitats, and species to adapt to climate change. Despite 
such an impact on infrastructure projects, sustainability principles are seldom integrated during the 
initial phases of these projects (ASCE 2007). Additionally, these projects face unique planning 
challenges such as right-of-way (ROW) acquisitions or adjustments, underground works, and more 
interface with the public and the environment. Low awareness of a project’s societal and 
environmental impacts, as well as a lack of standardized procedures to quantify these impacts, are 
often roadblocks to achieving sustainability (Weerasinghe et al. 2007).  Sustainable design aims 
to improve the built environment’s performance through a suite of economic, social, and 
environmental aspects, also known as “Triple Bottom Line (TBL)” (Elkington 1998). Some of the 
current sustainable management methods in construction projects are the Leadership in Energy 
and Environmental Design (LEED) and the Envision Rating System. While LEED mainly focuses 
on building (i.e., vertical) projects, Envision is a practical framework applicable to all 
infrastructure (horizontal) projects. Since most of the natural resources are finite and community 
development has consequences that affect the TBL, the construction of infrastructures should be 
robust and sustainable (ISI 2015). However, due to the additional challenges of infrastructure 
projects, i.e., more complex technologies and dynamic societal and political conditions (Wegrich 
et al. 2017), these projects are often left out of sustainable design and construction efforts.  
The American Society of Civil Engineers (ASCE) rates the U.S. infrastructure every four years, 
and in 2021 ASCE reported a score of C- for infrastructures. In the report, the bridges in all 50 
states were graded C, which in comparison to C+ of the ASCE 2017 report card, reflects a 
significant backlog of needs facing our nation’s bridges. One of the primary causes for a low score 
may be due to the fact that out of 617,000 bridges in the United States, approximately 42% of the 
bridges are more than 50 years or older and are either structurally deficient or approaching the end 
of their design life as shown in Figure 2 (ASCE 2021). Although 46,154 bridges in the U.S. are in 
poor condition in 2021, more than 178 million trips have been made across such bridges every 
day. Additionally, in the last two years, the annual reduction rate of structurally deficient bridges 
has considerably decelerated to 0.1% annually. Furthermore, several bridges’ quality has 
deteriorated from good to fair condition every year. ASCE (2021) report also estimated that the 



investment in bridge replacement and rehabilitation needs to increase from approximately $14 
billion to $22.7 billion annually or by 58% to improve the current condition of bridges throughout 
the U.S. Although the current plan of investment from the government promises repairment of at 
least 10,000 critically damaged bridges and an investment of at least $20 billion (USDOT 2021), 
it might take until 2071 to make all of the repairs that are critically needed, with the current rate 
of investment. Moreover, there might be an additional deterioration over the next 50 years, making 
it overwhelming for the construction stakeholders to progress. Since the critical load-carrying 
elements in structurally deficient bridges can be in poor condition due to deterioration or damage, 
it is critical to adopt innovative solutions for effective replacement or renovation of these 
structures. Therefore, efforts are required to ensure the safety of traveling vehicles through 
incessant research and innovation. 

 
Figure 2: Age of bridges across America based on ASCE (2021) report 

Current State of Accelerated Bridge Construction (ABC) Projects 
Accelerated bridge construction (ABC) is one of the recent technologies that have been adopted 
in several bridge projects to address the issue. ABC method accelerates the construction schedule 
through the construction of prefabricated elements such as bridge decks, girders, pier caps, or deck 
panels in a controlled environment. Besides reduction in construction time, this method 
incorporates the use of high-performance materials, safe designs, and innovative technologies such 
as self-propelled modular transporter (SPMT), among others which improves the quality and 
constructability of the bridge (Jia et al. 2018). In the last few decades, studies in ABC projects 
have indicated that prefabrication of bridges in a controlled setting provides higher durability 
properties than the traditional cast-in-place concrete bridge because it ensures that there are 
appropriate curing and formation of concrete (Ofili 2015). Thus, ABC bridges have the potential 
to have a significantly longer life cycle than a traditionally cast-in-place concrete bridge. 
Considering all these factors, the decision could be made regarding whether the accelerated bridge 
construction technique can be adopted. A comprehensive flowchart can be used to make such a 
decision, as shown in Figure 3.  



 
Figure 1: Flowchart for decision making on the use of the prefabricated bridge (adopted from 

Federal Highway Administration (FWHA) 2017) 
The successful construction and operation of the ABC project are influenced by various factors 
which can be identified from several past projects. One of the most important factors that impact 
the construction duration of the project is the constructability of the bridge. Since construction 
stakeholders are relatively new to the ABC techniques, especially local contractors who are more 
experienced in small bridges, there are challenges in designing the bridge with constructability in 
mind. For instance, the Black Hawk County Bridge installation in Iowa was challenging and 
complex in terms of adding reinforcing steel in the longitudinal joints (Klaiber et al. 2009). 
Likewise, 24th Street Bridge in Council Bluffs and Boone County Bridges had highly congested 
longitudinal joints and were difficult to install, which increased the actual time required to 
complete the bridge installation process (Cheng et al. 2020). Attanayake et al. (2014) also 
highlighted challenges in constructability faced during the integration of the ABC technique. In 
particular, contractors faced issues during bridge construction due to misalignment of longitudinal 
post-tensioning duct caused by design error during the prefabrication process. Consequently, there 



were delays in schedule, and the contractor adopted the conventional cast-in-place method to 
complete the construction process. Secondly, traffic disruption is another important factor that 
impacts the construction duration and the travel distance of vehicles utilizing the bridge to reduce 
the time taken to reach the destination. Since the ABC project reduces traffic disruption through 
fewer on-site construction activities, traffic will be disrupted only during installation, and during 
that period, commuters need to follow alternate routes (Hällmark et al. 2012). However, bridges 
have to be built alongside an existing bridge in areas with a high volume of traffic where longer 
detour routes are not possible. For instance, the 24th Street Bridge in Council Bluffs had no traffic 
disruption at any time during the construction period. It maintained three lanes of traffic at all 
times, thereby eliminating the requirement of the use of detours (Becker 2009). The third factor 
influencing the use of the ABC technique in bridge construction projects is the total cost of all 
preliminary work, materials, and construction. Lessons learned from ABC projects have indicated 
that the projects utilizing ABC technology have mostly higher costs than the projects that depend 
on conventional construction methods. For example, the 24th Street Bridge in Council Bluffs was 
built at the cost of $185 per square foot of bridge deck that is slightly higher than the non-ABC 
cost of $155 per square foot of bridge deck (Cheng et al. 2020). This cost difference is primarily 
due to the use of high-cost, innovative materials and the cost incurred by the maintenance of traffic 
in high-traffic volume areas throughout the construction phase. Lastly, the durability of the bridge 
is one of the significant factors that can be achieved by using high-quality materials and innovative 
construction methods.  
In the last few decades, studies in ABC projects have indicated that prefabrication of bridges in a 
controlled setting provides higher durability properties than the traditional cast-in-place concrete 
bridge because it ensures that there are appropriate curing and formation of concrete (Klaiber et 
al. 2009). Thus, ABC bridges have the potential to have a significantly longer life cycle than a 
traditionally cast-in-place concrete bridge; however, lack of pre-project planning tool for ABC 
projects have resulted in several issues during the construction phase. Although the adoption of 
ABC has several benefits that foster resilient and sustainable infrastructures, there are challenges 
in its widespread adoption due to lack of standardization, inexperienced contractors, and lack of 
an advanced tool to ensure the success of ABC projects (Saeedi et al. 2013). To improve 
opportunities for replacing many deteriorating bridges with minimum traffic disruption, high 
quality, and improved worker safety in less time as possible, a flexible success indicator tool is 
required to support contractors during an ABC project's advanced planning stage. Such a tool can 
play a role in attracting contractors to adopt ABC projects and inform project stakeholders to assess 
success indicators during the pre-project planning phase. 
To this end, many bridges constructed with the Accelerated Bridge Construction (ABC) technique 
have significantly reduced construction schedule, environmental impact, and traffic disruption. 
Yet, contractors are reluctant to use ABC techniques, especially due to perceived risks during 
construction (Ofili 2015). To assure proper use of this technique, different departments of 
transportation (DOTs) have formulated decision-making guidelines such that those projects which 
do not require acceleration in schedules and can be constructed with conventional practices utilize 
those methods instead of ABC (Freeseman et al. 2020). Based on the decision-making framework 
developed by Federal Highway Administration (FHWA), the owner/user may efficiently decide 
on the applicability of the ABC method in a bridge construction project with the help of either 
qualitative or quantitative decision-making tools. For instance, the Utah Department of 
Transportation (UDOT) has developed an ABC decision flowchart to determine if an ABC 
approach is required yet does not anticipate ABC project success indicators (West et al. 2012). 



Similarly, a report was also prepared for the Michigan Department of Transportation (MDOT) as 
a decision-making process, which included site-specific, traffic, and cost alternatives, yet not an 
interactive tool supporting the ABC project’s anticipated success (MDOT 2015). Hence, merely 
deciding on the adoption of a specific construction method may not be sufficient for thriving in an 
infrastructure project. Considering the growing complexity of bridge construction projects, 
advanced planning strategies are necessary that ensure constructability, safety, and quality in 
bridge projects. Several studies have developed different tools to make a well-informed decision 
and facilitate pre-project planning. The Construction Industry Institute (CII) has developed pre-
project planning tools that support project stakeholders to anticipate success rates and attract 
contractors in adopting ABC projects (Gibson et al. 2010); however, such tools do not align with 
ABC projects nor anticipated their success indicators. Each ABC project has different 
environmental, traffic, and geometric conditions that influence the type of design, material, and 
project delivery method to be used for the construction. Therefore, there is an urgent need for a 
unique pre-project planning tool similar to those prepared by the CII to determine particularly 
associated risks with ABC.  
The accelerated bridge construction method may not be applicable for all types of bridge 
construction projects (Abu-Hawash et al. 2009). For instance, a large bridge construction project 
may require a huge initial investment, and acquisition of a huge amount of funding within a limited 
duration of a few months may not be viable. Consequently, the rapid construction of bridges may 
be delayed due to funding constraints (Yavuz et al. 2017). Without adequate funding, contractors 
may need to distribute labor based on reduced demand, construction materials arrival may be 
delayed, and work may have to be done in different phases over a longer time. Therefore, there 
cannot be a uniform construction duration for all bridge projects since different projects require a 
different amount of investment. According to Khan (2015), bridge projects can be categorized into 
four different groups based on the funding allocated by these projects: Bridge projects with funding 
of 5 million dollars are considered small projects, projects that do not exceed 50 million are 
medium-sized projects, projects not exceeding 250 million dollars are large projects and those 
projects exceeding 250 million dollars are considered very large projects. Thus, based on the size 
of the bridge project, all the construction activities such as technical, administrative, coordination, 
non-technical, and accounting, among others, will increase in number and intensity (Orabi et al. 
2016). Considering that funding and resource allocation may take some time, rapid construction 
would suit for only smally project delivery. However, if accelerated construction methods are 
required to be integrated into large or very large projects, proper pre-project planning for design 
and construction should be conducted. To this end, research studies have seldom investigated the 
integration of front-end planning of accelerated bridge construction projects, and this study is an 
initiative to address the gap. 

Infrastructure projects such as Accelerated Bridge Construction (ABC) are often complex, and 
contractors need to have substantial experience to thrive in ABC projects (Ofili 2015). Without 
proper knowledge of potential challenges in advanced planning, there may be schedule overruns, 
liquidated damages, and legal and contractual issues. These projects play a critical role in the built 
environment, and some of the projects face unique planning challenges such as right-of-way 
(ROW) acquisitions or adjustments, underground, more interface with the public and the 
environment. Low awareness of a project’s societal and environmental impacts, as well as a lack 
of standardized procedures to quantify these impacts, are often roadblocks to achieving 
sustainability (Weerasinghe et al. 2007). Therefore, there is a growing need for a success index 
that can be utilized for pre-project planning of infrastructure projects like ABC to support 



contractors in achieving sustainability goals and improving performance. Risk mitigation in 
infrastructure projects can be achieved by integrating one of the most powerful tools referred to as 
Front-end planning (FEP) which facilitates infrastructure projects to improve early understanding 
of scope definition elements to accomplish improved project outcomes (Gibson et al. 2010). 
However, such tools have seldom been explored in ABC projects, and an investigation is necessary 
to assess its efficacy. 
Lu et al. (2020) investigated the trends of critical factors that impact the design, construction, and 
maintenance of ABC bridges. The study highlighted that adoption of new construction materials 
or structures and new construction techniques, change in the cost of construction, advanced health 
monitoring technology, among others, are the impactful factors that are trending in the ABC 
method. In another study, Barutha et al. (2017) developed a metric based on social return on 
investment (SROI) that measured the value of an investment in ABC methods to reduce economic, 
environmental, and social impacts to the road network users. The authors highlighted that the SROI 
metric gives a holistic measure to prioritize socio-economic aspects in the ABC techniques. On 
the other hand, Prajapati and Ouk Choi (2019) developed a preliminary list of execution plan 
differences in ABC projects in comparison to conventional bridge projects to extend the scope of 
its implementation. Considering the subjective nature of the 61-execution plan identified in the 
study, a comprehensive investigation is necessary to validate the execution plan in the pre-project 
planning stages. Although identification of these factors is useful for transportation decision-
makers and policymakers, there remains a literature gap on how environmental, social, economic, 
and technological factors can be utilized in the pre-project planning to assist contractors in 
ensuring the success of ABC projects. 

Front-End Planning of Infrastructure Projects 
Front-end planning (FEP) is a process for developing an appropriate scope definition and strategic 
information with which owners can uncover any project unknown and risks to maximize the 
chance for a successful project, as shown in Figure 4 (Bingham and Gibson 2017). Gibson et al. 
(2006) demonstrated that the FEP tools play a significant role in capital projects and directly 
correlate with a project’s success. Hansen et al. (2018) conducted a literature review to understand 
the general FEP process and its differences from traditional project planning. The research 
highlighted that there is a strong need for implementation of FEP in the infrastructure projects due 
to several benefits, which include: ease in financial management, reduction in contractual disputes, 
lower design changes, improved operational performance, increased predictability of cost and 
schedule, and better risk management. The CII (2006) indicated that despite the requirement for 
initial investment for FEP, even higher savings could be achieved on a project. Typically, FEP 
costs around 2.5% of total project cost but will return on average 10% cost savings, 5% fewer 
changes, and 7% shorter schedule delivery. According to Bingham and Gibson (2017), the FEP 
process in infrastructure projects can identify and mitigate risks stemming from environmental 
hazards, permits, right-of-way concerns, utility adjustments, and logistic problems. CII (2006) also 
highlighted that proper FEP could help achieve project objectives such as improved scheduling, 
cost, operating characteristics, and social and environmental goals. 



 
Figure 4. Front-end planning process for infrastructure project 

Poor scope definition in an infrastructure project has severe consequences on the projects’ 
schedule, cost, and operational performance. As shown in Figure 5, decisions made during earlier 
phases of a projects’ lifecycle have a significant influence on a project’s outcome than those made 
during the later stages. According to Gibson et al. (2010), one of the critical tasks in FEP is the 
development of proper strategic information for creating a stronger link between the project goals 
and scope throughout the entire infrastructure projects’ life cycle. However, many owners, 
agencies, and contractors often neglect the criticality of FEP due to which infrastructure projects 
are plagued by poor project performance that leads to a deficient design basis (Bingham and 
Gibson 2017). As an effort to overcome such challenges, the Project Definition Rating Index 
(PDRI) tools have been developed. PDRI is a weighted matrix with scope definition elements that 
allows stakeholders to assess, quantify, and rate the level of scope definition and readiness for 
project execution before detailed design and construction (CII 1997, 2001, 2006). The 
Construction Industry Institute (CII),  together with Bingham and Gibson Jr. (2010), Elzomor and 
Parrish (2017), Collins et al. (2017), among others, created the different PDRI tools: PDRI-General 
Buildings Projects, PDRI-Infrastructure Projects, PDRI-Small Infrastructure Projects, and PDRI-
Small Industrial Projects, respectively.  



 
Figure 5. Project lifecycle with influence and expenditure curves (Gibson et al. 1995) 

PDRI tools include a structured list of scope definition elements categorized in three separate 
sections: Section I. Basis of Project Decision, Section II. Basis of Design and Section III. 
Execution Approach. Then, these sections are broken down into subcategories with their respective 
elements. PDRI – Small Infrastructure consists of 40 scope definition elements grouped into eight 
categories, while PDRI – Infrastructure (Large infrastructures) entails 68 elements grouped into 
16 categories. Both tools have a maximum score of 1000 points, where a lower score indicates a 
project with a greater level of scope definition, and a higher score indicates a lesser amount of 
scope definition (Elzomor et al. 2017). In other words, projects with lower PDRI scores usually 
maintain more robust cost and schedule performance than those with higher PDRI scores.  
Although all PDRI tools are divided into the same three categories, each tool has its unique 
complexities to score each of the respective categories. The first category, Basis of Project 
Decision, consists of information necessary for understanding the project objectives, which 
indicates whether the project team is strongly aligned to fulfill the project’s business objectives 
and drivers. Similarly, the second category, Basis of Design, highlights processes and technical 
information elements that should be evaluated to fully understand the engineering/design 
requirements necessary for the project. Lastly, the third category, Execution Approach, consists of 
elements that should be evaluated to understand the owner’s strategy fully and the required 
approach for executing the project construction and closeout (Elzomor et al. 2017). Elzomor et al. 
(2018) carried out a comparative study between PDRI for small infrastructure and PDRI for large 
infrastructure in terms of their structure, content, weight, and target score of the elements. The 
authors determined that the most important section for PDRI-Small Infrastructure was Section II: 
Basis of Design, with 470 points, while for PDRI-Infrastructure, the highest weighted section was 
Section I: Basis of Project Decision, with 437 points. This is related to the fact that large 
infrastructure projects frequently need a more robust decision-making effort to define the project 
scope, while small infrastructure projects may be less complex and already have the location and 
scope defined prior to the FEP phase.  
Cho and Gibson Jr. (2001), summarized FEP in five major processes: (1) initiation, (2) scope 
planning, (3) scope definition, (4) scope verification, and (5) scope change control. Gibson and 



Gebken (2003) recommended the implementation of PDRI in all five steps of FEP. During the 
initiation, the PDRI tool serves as guidance in defining the project strategy and objectives. In scope 
planning and scope definition phases, the PDRI helps in defining a scope management plan and 
assigning roles to each stakeholder. For the scope verification process, the PDRI specifies the 
quality and level of completeness of the project and aids in the decision-making process of moving 
forward to the construction phase. Finally, in the scope change control, the PDRI shows which 
elements have been poorly defined and need attention, which allows the project team to act and 
improve those deficiencies. PDRI is an important tool for its efficient use during FEP in terms of 
evaluating how likely a project is to achieve a specific set of objectives, including social and 
environmental considerations (Kang et al. 2013). Kivilä et al. (2017) stated the significance of 
integrating sustainability criteria during the entire project management process, particularly in 
large infrastructure projects that have long-lasting effects on society. 
ElZomor et al. (2018) highlighted that tool such as Project Definition Rating Index (PDRI) had 
been found to be effective for assisting in front-end planning efforts for small as well as large 
infrastructure projects thereby, facilitating the assessment of risks and defining of infrastructure 
projects. However, these tools have not been integrated nor aligned within ABC project planning, 
due to which it is critical to developing an ABC Success Index to integrate the FEP process and 
support project teams to assess the gaps in a scope definition. The main motivation of this study is 
to fulfill the literature gap by pre-informing project stakeholders of their success indicators through 
effective pre-project planning. Therefore, our proposed tool will couple the Framework for 
Decision-Making that was developed by FHWA with weighted criteria to show success indicators 
once the project is pursuing an ABC method. 

Task 2 – Data Collection 
Data collection in this study will be geared towards developing an interactive index/matrix that 
would provide an easy-to-use success framework for contractors to identify strengths, challenges, 
and opportunities to guide ABC project performances. To achieve this, the study will adopt a 
structured approach which includes: (1) conduct a systematic literature review (SLR) of successful 
ABC projects in a web-based repository developed by Federal Highway Administration (FHWA) 
and Accelerated Bridge Construction – University Transportation Center (ABC-UTC) website; 
and (2) conduct semi-structured survey with the implementation of purposive and snowball 
sampling techniques. The SLR method involves a structured review of literature by defining 
keywords, searching relevant literature, and identifying research gaps that strengthen the field of 
interest (Kamble et al. 2018). SLR in this study will be conducted in three levels. The first level 
deals with the identification of critical success factors through the investigation of articles in a 
different database such as google scholar and ABC-UTC. To identify the maximum number of 
relevant articles, different keywords, as shown in Figure 5, are utilized, and any duplicate articles 
will be eliminated before the second level. In level 2, screening parameters such as feasible and 
measurable factors and factors that align with the front-end planning (FEP) elements will be used 
to narrow down the factors. Then, each identified factor will be compared with the elements in 
each category of FEP and distributed in the relevant categories. Finally, in level 3, the obtained 
critical success factors and corresponding categories will be used to design a semi-structured 
survey such that it can be validated through experts in the construction industry. 



 

Figure 5. Systematic literature review framework for identification of critical success factors in 
ABC projects 

Several studies have been conducted to investigate the impact of different factors on accelerated 
bridge construction. However, these factors are mostly focused on social, economic, 
environmental, and technological factors without a clear distinction of success indicators that 
influence better ABC project performance. Considering this gap in the literature, this study 
identified 14 critical success factors that need to be assessed during the pre-project planning stages 
of the ABC project as well as those factors that impacts the project performance. To identify these 
factors, the authors initially downloaded 84 research articles, of which only 58 research articles 
aligned with the objective of the research. Among the relevant research articles, most of them have 
been published in Federal Highway Administration, Accelerated Bridge Construction – University 
Transportation Center (ABC – UTC), Journal of the Transportation Research Board, PCI Journal, 
and Journal of Construction Engineering and Management, among others. These research articles 
were then manually reviewed to identify the critical success factors based on their impact on pre-
project planning and the overall success of the ABC project. Finally, as shown in Table 1, only 
those related to the objective were listed with their relevant references. 

Table 1: Critical success factors identified from SLR 

S.N. Critical Success Factors References 
1. Location setting  (Gransberg 2013); (D’Andrea et al. 2016); 

(Galvis and Correal 2017);  



2. Project Delivery Method (i.e., CMGC, 
DBB, DB) 

(El-sayegh 2008); (Ptschelinzew et al. 
2013); (Culmo et al. 2013); (Jones 2014);  
(Freeseman et al. 2020);  

3.  Project Type  (Khaleghi et al. 2012); (Khan 2015); 
(Muhaimin et al. 2021); 

4. Prefabrication methods (Hällmark et al. 2012); (Aktan and 
Attanayake 2013); (Culmo et al. 2013); 
(Head et al. 2015);  

5. Competency of key project stakeholders (Becker 2009); (Gransberg 2013); (Ardani 
et al. 2013);  

6. Civil and Structural Design (Khaleghi et al. 2012); (Aktan and 
Attanayake 2013); (Becker 2009); 
(Shivakumar et al. 2014); (Dean et al. 
2019); (Muhaimin et al. 2021) 

7.  Project Quality Assurance and Control (Abu-Hawash et al. 2009); (Khaleghi et al. 
2012); (Aktan and Attanayake 2013); (Jia et 
al. 2018) 

8. Life cycle cost analysis (Krumwiede 1998); (Abu-Hawash et al. 
2009); (Akinola 2015); (Orabi et al. 2016); 
(Jia et al. 2018); (Chang 2021) 

9. Design for Safety and Hazards (Sutaria 2012); (Khaleghi et al. 2012); 
(Mallela et al. 2014); (Volk 2020); 
(Freeseman et al. 2020) 

10.  Monitoring and maintenance (Littleton and Mallela 2013); (DeJong 
2019);  (Farhangdoust and Mehrabi 2020);  

11. Research and development on the 
innovative construction method 

(Ormijana and Rubio 2013); (Tazarv and 
Saiidi 2015); (Reid et al. 2018); (Carfagno 
and Dickerson 2018); (Garber et al. 2020) 

12. Training workshops on constructability (Roddenberry and Servos 2012); (Aktan et 
al. 2014); (Yen et al. 2015); (Phares and 
Cronin 2015); (Mendez 2011) 

13. Preliminary project schedules (George et al. 2008); (Gibson et al. 2010); 
(Elzomor et al. 2017) 

14. Legislation and policies (Lotfy 2015); (Gad et al. 2015); (Muhaimin 
et al. 2021);  

15. Project Cost Estimate and Cost Control (Akinola 2015); (Orabi et al. 2016); 
(Bingham and Gibson 2017); (Muhaimin et 
al. 2021) 

16. Project Schedule and Schedule Control (Abu-Hawash et al. 2009); (Khan 2015); 
(Jia et al. 2018); (Muhaimin et al. 2021) 

Location Setting: To this end, location setting such as weather conditions, soil conditions, and 
urban or rural conditions, among others, have a significant impact on the successful construction 
as well as maintenance of ABC bridges. For instance, scour and erosion has been one of the most 
common reasons for the trend of bridge failures in the past (Gransberg 2013). Similarly, during 
the construction phase, there is a higher probability that a traffic detour or temporary bridges may 



be required, which would impose additional direct or indirect costs. In many cases, such costs can 
also exceed the actual costs of the primary structure itself (Galvis and Correal 2017). For example, 
in an urban setting where there is heavy traffic volume, full-lane closures can have a critical impact 
on industrial and commercial activities in such locations (D’Andrea et al. 2016). Furthermore, in 
case of partial lane closures, there may be safety concerns if construction activities are conducted 
adjacent to traffic. Although bridge components in accelerated bridge construction are produced 
offsite and fully assembled on-site, it is critical to consider location setting as a critical success 
factor that needs to be considered during pre-project planning stages of design and construction.  

Project Delivery Methods: The determination of a suitable project delivery method for 
construction projects is a complex decision and may largely depend on project aim, budget, project 
schedule, associated risks, the expertise of stakeholders, and opportunities (Ptschelinzew et al. 
2013). Traditionally, the cost was generally considered as a significant criterion for determining 
the winning bid, and most of the highways were built with Design-Bid-Build (DBB) contract 
delivery method. However, there is no collaboration between the designer/architect and general 
contractor during the design phase, which makes the process slower and consequently increases 
the project's timeline. In the last few decades, Federal Highway Administration (FHWA) has 
started to use alternative contracting methods such as Design-Build, and Construction Manager-
General Contractor that reduces risks and minimizes unforeseen delays (Jones 2014). Design-
Build is a contract delivery method where the design and construction of a project are under a 
single contract. One of the key opportunities in DB contract delivery is that the contract allows 
innovation in resource loading and scheduling by the DB team. Furthermore, designers and 
contractors can collaborate to optimize means and methods as well as improve innovation (Mattox 
2019). On the other hand, the construction Manager-General Contractor project delivery method 
involves procurement of professional services based on qualifications or best value from a 
construction manager during the design phase such that cost, and schedule savings, innovations, 
and constructability issues can be offered. Therefore, it can be observed that the adoption of any 
specific project delivery methods has a significant impact on the success of the ABC projects 
(Freeseman et al. 2020). 

Project Type: ABC method is applicable to several different types of bridges of structural 
variations such as pedestrian bridges, over streams bridges, over wide river bridges, concrete arch 
bridges, cable-stayed bridges, and steel arch bridges, among others (Khaleghi et al. 2012). 
Conventional bridges require more time to construct, due to which different parts of the bridges 
have started to integrate prefabricated components. Overall, different approaches are adopted for 
the planning of new bridges in comparison to the replacement of bridges or the widening of 
bridges. During the construction of new bridges in a new location, there are seldom any traffic 
problems for maintenance and protection of traffic (MPT). On the other hand, the replacement of 
bridges in an existing location is required to have a detour that increases the travel distance and 
time taken to reach the destination (Khan 2015). To overcome this issue, bridge engineers practice 
replacing the bridge in stages or constructing the new bridge adjacent to the existing one such that 
there is no disruption in traffic. Additionally, some bridges also require widening, which is one of 
the most difficult construction. It requires additional foundations, substructure, and new wing 
walls, due to which maintenance and protection of traffic in such construction takes significant 
time. Also, there are possibilities of construction hazards due to which labor needs to be protected 
from accidents, and nightshift should be made safer and more flexible (Muhaimin et al. 2021). 



Therefore, during the pre-planning stages, it is important to select the appropriate project type with 
minimum impact to the public, environment, and performance of the structure. 
Prefabrication methods: Prefabricated materials and systems are generally utilized to minimize 
the on-site construction schedule of ABC bridges. The prefabricated construction materials and 
methods are widely different from conventional methods and require innovative concepts to make 
the system efficient and sustainable. A prefabricated bridge superstructure consists of 
prefabricated girders and precast deck panels with or without a cast-in-place concrete deck, 
modular systems such as segmental box girders, single-tee, double-tee, among others, and any 
other configuration where a continuous bridge superstructure is formed one the elements are placed 
and connected through the cast joints (Hällmark et al. 2012). In terms of deck-plan shapes, the use 
of skewed, normal, or curved decks can make a significant difference in the overall construction 
schedule. Similarly, cross-sectional types, span types, and selection of modern materials have 
equal impact on the cost, duration, performance, and quality of ABC bridges (Culmo et al. 2013). 
Therefore, proper investigation of necessary prefabricated elements of a bridge plays a critical role 
in the success of ABC bridge construction since it eliminates possible liquidated damages, delays 
in schedule, and waste of materials. 
Competency of Key Project Stakeholders: Faster design approvals and coordination with the 
utility companies is highly influenced by effective coordination between the stakeholders. For 
instance, ABC projects in which contractors play a due role in coordination, planning, and progress 
management can achieve reasonable rapid progress in the project (Becker 2009). Similarly, during 
construction, coordination with the utility agencies is required to relocate gas, water, and other 
pipes supported by cross beams under the bridge. Also, an electrical engineer will need to ensure 
coordination with the utility agency for long-term deck and overhead lighting (Ardani et al. 2013). 
To ensure that there are no delays in schedule, it is critical to timely coordinate between 
stakeholders and utility agencies. 
Civil and Structural Design: The design of bridges constructed through ABC technology is 
constantly advancing. For instance, new materials are being developed and used for construction 
such as lightweight aggregate (LWA) concrete, FRP concrete, recyclable plastics, among others 
to foster sustainability and resilience (Muhaimin et al. 2021). Such advancements are also critical 
for achieving sustainability certifications such as Envision. Envision is a practical framework 
applicable to all types of infrastructure (horizontal) projects such as bridges used to improve the 
built environment’s performance through a suite of economic, social, and environmental aspects, 
also known as “Triple Bottom Line (TBL)” (Shivakumar et al. 2014). Besides, there are different 
types of ABC structural elements such as deck elements (e.g., partial depth precast deck panels, 
full-depth precast deck panels), deck beam elements (e.g., adjacent deck bulb-T beams, adjacent 
slab beams, adjacent box beams), full-width beam elements (e.g., precast segmental), pier elements 
(e.g., precast pile cap, precast columns), among others (Roddenberry and Servos 2012). It is critical 
to determine the most suitable structural elements based on requirement of site and owner 
specifications/standards to ensure success of the project. 
Project Quality Assurance and control: Quality assurance of accelerated bridge construction 
projects involves two major components: (1) fabrication of precast bridge elements in a plant or 
near jobsite, and (2) assembly of precast elements in the field (Alashari 2016). Projects selected 
will ideally have lessons learned or unique quality assurance plans and practices in four areas 
which includes design aspects, procurement aspects, construction aspects, and long-term 
performance of critical members/connections (Head et al. 2015). Citir et al. (2018) indicated that 



there are eight different types of non-destructive evaluation (NDE) method for inspecting ABC 
structure for quality control which includes: visual inspection, hammer-sound and chain drag, 
acoustic emission, impact echo, ultrasonic testing, ground penetrating radar, infrared 
thermography, and x-ray and gamma-ray. Additionally recent advancement in robotics and 
automation technologies have allowed for greater efficiencies in improving project quality 
assurance and control (Javed et al. 2021; Azizinamini et al. 2021). 
Life cycle cost analysis: The life cycle cost analysis is the process of assessing the total economic 
worth of a usable project through analysis of initial costs and discounted future costs including 
reconstruction, rehabilitation, maintenance, resurfacing and reconstruction costs over the life of 
the project (Valigura et al. 2021). In case of ABC project, life cycle costs are relatively lower in 
long term and the returns are greater due to avoidance of discomfort and indirect costs to the public 
during the construction (Khan 2015). Moreover, different strategies can be adopted to minimize 
life-cycle costs in ABC projects, which includes: (1) to improve the durability of deck concrete, 
corrosion inhibitor concrete or HPC should be used; (2) to improve deck joints performance, 
integral abutments should be used; and (3) to improve bearings performance, elastomeric pads and 
isolation bearings should be used (Orabi et al. 2016). Since the increase in quality leads to an 
increase in service life and reduction in life cycle cost of the ABC project, it is one of the important 
critical success factors that should be considered during pre-project planning of ABC projects. 
Design for Safety and Hazards: An ABC project site is vulnerable to different kinds of accidents, 
including crane collapses, injuries from equipment, or traveling vehicles. To this end, the number 
of highway and bridge renovation projects is constantly increasing due to the growing number of 
deteriorating infrastructures (Volk 2020). As such, work zones generate traffic congestion, which 
can increase the risk of crash occurrence. For instance, according to Federal Highway 
Administration (FHWA 2020), there were 2000  fatal vehicle crashes in the construction work 
zones where 44% of bridge construction work injuries involve a vehicle traveling through  a 
construction work zone. Most importantly, two-thirds of these injuries are fatal injuries indicating 
that there are significant challenges in safety even during construction. Since work zone crashes 
and injuries impose millions of dollars of cost on the project, it is critical to consider safety 
measures during and after construction through innovative designs and preventive measures 
(Mokhtarimousavi et al. 2020). Some of the common challenges to addressing safety issues include 
increasing fatalities, limited funds, sizable highway systems, long project development cycles, and 
limited safety toolbox (Khaleghi et al. 2012). To address these challenges, DOTs and ABC 
construction stakeholders should adopt the data-driven safety part of the strategic vision, 
quantitative safety analysis, and analyze the effectiveness of safety improvements (Freeseman et 
al. 2020). Therefore, the pre-project planning phase of ABC projects needs to ensure safety as a 
part of the project scope such that it is easier to achieve a successful project. 
Monitoring and maintenance: With the recent advancement in measuring instrumentations 
technology, structural health monitoring is becoming a widely accepted solution for ensuring the 
long-term safety of the structure and reduce life-cycle costs of the project (Littleton and Mallela 
2013). In particular, structural health monitoring technology helps to: (1) identify structural 
deficiencies; (2) measure rotations, strains, and displacements using the sensors which provide 
information about peak stress distributions through computer software; (3) assess the performance 
of high-performance concrete, hybrid materials, materials made from thermoplastic or 
thermosetting resins, high-performance steel, among others; and (4) assess the feasibility of repair, 
replacement or retrofit of bridges (Khan 2015). Such specialized technology will continue to grow 



and has significant potential for asset management, condition monitoring and may eventually 
replace the visual inspection techniques and life-cycle costs inspections. Most importantly, it 
would ensure better project performance and maintenance of the bridge. 
Research and development on innovative construction methods: Federal Highway 
Administration (FHWA), along with Department of Transportation (DOT) officials, developed a 
list of initiatives to encourage innovative construction methods for the past several years (Reid et 
al. 2018). One of those initiatives included alternative technical concepts to allow states to present 
innovative ideas that save cost and time of construction. Alternative Technical Concept (ATC) is 
a proposal made during the bidding or procurement process to gain competitive benefits in terms 
of modifying the project's scope of work. ATC is one of the methods of early contractor 
involvement, allowing them to propose modifications to contract requirements before the bidding 
or proposal process (Mattox 2019). Geospatial data collaboration is another innovative initiative 
that allows data sharing between ABC project stakeholders to explore a cloud-based geographic 
information system platform. Similarly, 3D modeling and construction equipment that utilizes 
global positioning system (GPS) receivers can increase productivity by 50% by identifying 
accurate grades in the first trial (Khan 2015). Similarly, many research initiatives from ABC-UTC 
have also led to the research and development of innovative construction methods. For instance, 
Garber et al. (2020) have conducted an experimental study on non-proprietary UHPC mix made 
with local materials to lower the costs as well as achieve the important mechanical properties and 
durability for its utilization in bridge components, connections, and repair. Therefore, encouraging 
research for innovative solutions during pre-project planning of ABC projects is critical for the 
overall success of the construction project. 

Training and workshops: Training and workshops are critical for the construction and 
maintenance of ABC projects. For instance, a lack of maintenance of construction equipment and 
operating training can lead to frequent breakdowns or accidents (Aktan et al. 2014). Several 
precautionary measures need to be taken to avoid any hazards. Training in ABC beyond the college 
level education is one of the most effective ways to achieve those objectives (Yen et al. 2015). 
Specialized training in the form of webinars and workshops offered by DBIA, FHWA, AASHTO, 
state agencies, and universities like FIU is effective in informing new ABC stakeholders in 
understanding the methods and processes involved in ABC projects. Overall, it can be concluded 
that the pre-project planning stages should ensure proper training of all the ABC stakeholders 
through workshops and webinars for the project's overall success. 
Preliminary Project Schedule: Preliminary project schedule deals with applying known, 
contractual, or tentative dates to the sequence of activities in the ABC project prior to resource 
scheduling (George et al. 2008). In any infrastructure project it is critical to develop a standard 
sequenced task logic network that reflects the major control activities and relationships between 
procurement, engineering, construction, and startup (Gibson et al. 2010). According to George et 
al. (2008), there are seven core activities that impact successful completion of pre-project planning 
process that should be considered during preliminary project schedule preparation. The activities 
include establishing image and public relations, defining startup requirements, refining public 
relations, addressing quality and safety issues, developing preliminary startup plan, compiling 
project scope, developing utilities and offsite project scope. Therefore, considering these elements 
during pre-project planning of accelerated bridge construction (ABC) projects could be 
advantageous for key project stakeholders. 



Codes and policies: Many state DOTs have their own codes and policies regarding ABC 
construction projects. For instance, some states have codes that mandates the minimization of any 
traffic disruption during the construction or replacement of bridges (Lotfy 2015). Similarly, if an 
ABC project integrates alternative technical concepts to exploit its benefits, different codes and 
policies should be followed. Confidentiality, protest rights, and criteria for consideration and 
acceptance are some of the legal issues related to ATC identified through procurement documents 
for a given project (Gransberg and Tapia 2016). It is significant to provide detailed information 
about the conduction of one-on-one meetings in the procurement documents to ensure 
confidentiality. Competitors are allowed to have confidential one-on-one meetings to determine 
potential ATCs and receive an indication response from the department for a given ATC (Gad et 
al. 2015). Due to such codes or policies, a contractor is able to integrate innovative ideas and 
designs in the project outside of the original project scope.  
Project Cost Estimate and Cost Control: The project cost estimates should address all costs 
necessary for completion of the project (Bingham and Gibson 2017). Orabi et al. (2016) developed 
a parametric cost estimation tool to predict the cost of different ABC bridges based on different 
bridge characteristics and comparing the cost per square feet for both ABC and conventional 
bridge. The authors utilized historical nationwide data about the final construction costs and 
characteristics of previously constructed ABC projects. Therefore, such a tool can be used by 
decision maker to estimate a range of the predictable cost per square feet for that particular bridge 
through simple inputs like location, type, number of spans and AADT. Moreover, the project cost 
estimates of an ABC project are also impacted by type of method used for construction i.e., 
modular, SPMT, and lateral sliding (Akinola 2015). Hence, for overall success of ABC projects, 
it is critical to determine the cost estimate and cost control during pre-project planning phase. 
Project Schedule and Schedule Control: In a conventional contract, a contractor should stick to 
the agreed schedule (Khan 2015). However, unpredictable weather, timely supply of materials, or 
trained labor are some issues that may delay the project (Jia et al. 2018). Therefore, it is critical to 
consider these factors during pre-project planning such that there is no prolonged construction 
duration that would adversely affect public comfort and waste funding (Abu-Hawash et al. 2009). 
On the other hand, over acceleration of construction schedule of bridge projects might have effect 
on the quality of construction as well (Muhaimin et al. 2021). As such, it is critical to ensure both 
quality and timely completion of construction activities for overall project success. 
Categorization of Critical Success Factors  
According to Khan (2015), bridge projects can be categorized into four different groups based on 
the funding allocated by these projects. Bridge projects with funding of 5 million dollars are 
considered small projects and these bridge projects should not use the ABC method for 
construction according to FHWA. Only those bridges whose cost exceeds $10million should use 
the ABC method, as recommended by FHWA. Besides that, other three categories include: bridge 
projects that do not exceed 50 million are medium-sized projects, projects not exceeding 250 
million dollars are large projects, and those projects exceeding 250 million dollars are considered 
very large projects. Considering these factors, the categorization of critical success factors is 
partially based on PDRI-Infrastructure tool as shown in Table 2. 

Table 2. Different categories for critical success factors 

Section Critical Success Factors 



1. Basis of Project Decision 

A1. Project Type 

A2. Prefabrication methods 

A3. Competency of key project stakeholders 

A4. Training and workshops 

A5. Preliminary Project Schedule 

2. Basis of Design 

B1. Codes and Policies 

B2. Location setting 

B3. Civil and Structural Design 

B4. Research and development on the 
innovative construction method 

B5. Life cycle cost analysis 

B6. Design for Safety and Hazards 

B7. Monitoring and maintenance 

3. Execution Approach 

C1. Project Delivery Method 

C2. Project Quality Assurance and Control 

C3. Project Cost Estimate and Cost Control 

C4. Project Schedule and Schedule Control 

The score sheet consists of three main sections, each of which contains a series of categories 
broken down into elements.  

SECTION I: BASIS OF PROJECT DECISION 

This section deals with information critical for understanding the project objectives. The 
completeness of the listed information demonstrates whether the project stakeholders are aligned 
adequately to fulfil the projects objectives and drivers. 

A1. Project Type 

This category defines the kind of project being proposed and why it is necessary. All the 
stakeholders need to understand the objectives and constraints related to the project. Key 
information included in this category are: 



q Availability of funding (i.e., Bridge projects with funding of 5 million dollars are considered 
small projects, bridge projects that do not exceed 50 million are medium-sized projects, 
projects not exceeding 250 million dollars are large projects, and those projects exceeding 250 
million dollars are considered very large projects). 

q Initial estimates (e.g., construction, engineering, operating and right of way costs) 
q Project drivers (e.g., value/benefit, safety, security, profitability, and regulatory) 
q Project constraints (e.g., geographic, governmental, and community concerns) 
q Desired project results (e.g., capacity, refurbishment, compliance, and efficiency) 
q Renovation and revamp projects’ compatibility with existing facilities 
q Configuration strategy, including access, geometric/alignment, and utilities; compatibility with 

other uses or adjacent projects and facilities 
q Compatibility of this project with program’s dismantling/demolition requirements 
q Others …………………………………… 

A2. Prefabrication methods 

This category defines the methods and location used for prefabrication, installation process, and 
constructability of the bridge through prefabrication. Key information included in this category 
are: 

q Location of prefabrication of elements and systems (i.e., offsite factory, adjacent to the site or 
near the site location) 

q Review of shop drawings developed by manufacturer of prefabrication elements and systems 
q Roadway parameter data required for delivery of prefabricated elements and systems from off-

site factory (e.g., required clearances, reasonable detours, available work zones at the end of 
the bridge, available lane closures above or below the bridge) 

q Assessment of staging areas for manufacture of prefabrication elements and systems adjacent 
to the site or near a site (e.g., ample room within the highway right of way to establish a staging 
yard, ensuring that the area is large enough for fabrication of elements, ensuring overhead 
wires can be easily relocated, relocation of any utilities above ground and underground) 

q Availability of high-capacity construction equipment (e.g., overhead large-capacity cranes, 
longitudinal launching systems, lateral slide-in systems, and Self-Propelled Modular 
Transporters (SPMTs) for moving the prefabricated elements such as superstructure to the 
existing bridge location) 

q Availability of stronger and lighter materials for improving the quality of bridge components 
q Connection details and construction specifications 
q Fulfils sustainability criteria (e.g., context-sensitive design and environmental requirements) 
q Prefabricated bridge components are consistent with the historic bridge requirements 
q Others ………………………………. 

A3. Competency of key project stakeholders 

This category deals with identification of synergies and communication with key project 
stakeholders. Key information included in this category includes: 



q Identification and documentation of roles and responsibilities of the key project stakeholders 
q Establishment of positive team relationship among all the key project stakeholders to ensure 

shared understanding of project objectives as well as promote efficiency and success of the 
project 

q All the key project stakeholders must be informed of the project decisions and given the 
opportunity to attend the project-planning meetings 

q Timely coordination with external project stakeholders such as between project team and 
highway agencies for design approval or coordination of project team with utility companies 

q Transparency to the public for ensuring proper public support and reducing problems during 
construction through user cooperation in using narrower lanes and driving at slower speeds 

q Use of initiative Everyday Counts (EDC) that combines input from the Federal Highway 
Administration (FHWA) and stakeholders such as state DOT officials, trade groups, and 
private industry professionals to deliver the project in less time and for less money 

q Stakeholders need to evaluate various alternative construction strategies through consideration 
of qualitative and quantitative criteria and create and analyze comparisons of different 
strategies with consideration of tangible and intangible factors. 

q Others …………………………… 

A4. Training and workshops 

A list of general training and workshops that should be provided to the workforce and stakeholders 
to ensure quality and safety in the project include: 

q Specialized training of designers and field staff 
q Training contractors on areas such as optimization of design; effective coordination with 

consultant, client, subcontractor and subconsultant; identification of sensitive activities to be 
performed in a timely manner using critical path method; logistics of transporting assembled 
bridges; reducing costs; and understanding how to obtain permits for wide loads 

q National Traffic Incident Management Responder Training 
q Training on construction technology tasks such as modern concrete technology; use of steel, 

timber, etc. in bridge construction; understanding erection procedures and erection drawings, 
among others 

q Specialized training for masons and field labor 
q Training in ABC methods for emergencies among bridge engineers such as to conduct detailed 

vulnerability assessments, develop effective security and emergency response plans that covers 
all eventualities. 

q Training contractors in using innovative technology 
q Web based training modules for ABC and rapid delivery construction projects 
q Training workshops on constructability 
q Training technicians in specialized manufacturing process of prefabricated elements and 

systems 



q Training on safe and economical design of ABC technology for repair and replacement of 
bridges 

q Training in slide-in bridge construction method as an alternative to incremental launching 
q On-the-job training for engineers working on ABC project 
q Certifications and training of construction personnel, continuing education of engineers in 

rapid construction techniques and construction management for ABC courses at universities 
q Others …………………… 

A5. Preliminary Project Schedule 

Preliminary project schedule should be documented, analyzed, and agreed upon by the key project 
stakeholders. It can be developed through identification of primary critical path which may also 
include key project participants. Key information to consider includes: 

q Project milestones (i.e., funding approval, permitting, contracts, environmental, engineering, 
construction, commissioning and start up) 

q Planning for procurement (long-lead or critical pacing of equipment/material and contracting) 
q Necessary submissions and approvals (e.g., regulatory, environmental) 
q Contingencies (e.g., site conditions, unusual schedule considerations, scope change, weather) 
q Renovation and revamp projects interface with existing operations and are many times 

performed in conjunction with other on-going projects. The schedule should contain input from 
appropriate personnel to coordinate required disruptions. 

q Others ……………………… 

SECTION II: BASIS OF DESIGN 

This section incorporates processes and technical information elements that needs to be considered 
for a full understanding of the engineering or design requirements necessary for the project 

B1. Codes and Policies 

The codes, policies and standards that govern the project design should be identified, documented, 
and evaluated for schedule and cost impact. Items that should be considered include: 

q National, local, or organizational/corporate codes 
q ABC design codes, policies, and construction specifications 
q AASHTO LRFD bridge design specifications 
q National, state/provincial, and local government permits 
q Regulatory and utility commissions, including construction 
q Utilization of design standards (e.g., owner’s, contractor’s, mixed) 
q Others ………………………………. 

**Additional items to consider for renovation and revamp projects** 
q Assessment of original intent of codes and regulations, and any “grandfathered” requirements 
q Setting design goals to take advantage of system or facility outages/shutdowns 
q Verification of accuracy of as-built drawings 



q Reconciliation of as-built specifications against current specifications 

B2. Location setting 

The project requirements should be compared with the available site characteristics for all site 
considered for the project to identify the feasibility such as high-level requirements for adaptation 
and future growth. Key information included in this category are: 

q Accessibility during and after construction (e.g., roads, approaches, bridges) 
q Existing utility identification and adjustment (alignment with existing right-of-way, required 

clearances and boundaries, associated permits and regulations, access points, timelines for 
agreements and relocation, utility corridors) 

q Complete condition assessment of existing facilities and above and below ground 
infrastructure 

q Potential compliance issues (e.g., natural resource surveys, stormwater, pollutants and 
environmental compliance issues, climatic data, cultural resource surveys) 

q Verify existing geographic, mapping, right-of-way, and geographic information including 
geographical information system (GIS) data 

q Preliminary topographic survey, including recovery of existing monuments 
q Above and below ground utility information (e.g., crossing and/or parallel) 
q Existing conflicting structures 
q Requirements for right-of-entry and surveying consultants 
q Sensitive areas (e.g., historical, archaeological, environmental, and cultural) 
q Soil compaction, seismic, and foundation requirements (i.e., rock) 
q Soil treatment or removal/replacement requirements  
q Factors such as dust, emissions, noise, light and erosion control 
q Weather and climate impact 
q Hydraulic information (e.g., surface, groundwater, and meteorological characteristics) 
q Environmental requirements (e.g., stormwater runoff, air quality, monitoring) 
q Identification of national, regional, and local jurisdictional environmental assessment 
q Existing environmental mitigation and remediation plans affecting current project 
q Location/arrangement drawing to identify the location of each major project item (e.g., 

location, including coordination of location among all items, coordinates, and interfaces with 
existing facilities) 

q Constrained right-of-way zones areas (i.e., choke points, retaining walls, cut and fill slopes) 
q Vertical and horizontal alignment 
q Special load requirements (e.g., seismic, ice, wind, thermal and heavy load) 
q Uncertainty of as-found conditions (e.g., sub-base conditions; location, condition, and capacity 

of piping, electrical system components, installed equipment and existing safety devices; 
structural integrity; hazardous materials) 

q Others ……………………………………………. 

B3. Civil and Structural Design 



All the civil and structural requirements should be identified or developed and then documented 
as the basis of design. Items that should be considered include: 

q Owner specifications/standards (e.g., material procurement, basis for design loads, capacity, 
vulnerability, and risk assessments) 

q Physical and seismic requirements 
q Overall project site plan including future expansion 
q Construction materials (e.g., concrete steel) meet client and jurisdictional standards 
q Sustainability considerations, including certifications such as Envision 
q Definition of nomenclature and documentation requirements for civil drawings (e.g., 

grading/drainage/erosion control/landscaping, minimum clearances, corrosion 
control/protective coatings) 

q Early contractor involvement 
q Others …………………………. 

**Additional items to consider for renovation and revamp projects** 
q Existing structural conditions (e.g., building framing, harmonics/vibrations, foundations) 
q Potential effect of vibration, restricted headroom, and noise 
q Underground interference 

B4. Research and development on the innovative construction method 

ABC technology is constantly evolving through research and development on the innovative 
construction method. Key information included in this category are: 

q Methods to monitor foundations and improve resilience against earthquake, scour, and impact 
damage 

q Corrosion mitigation techniques and strengthening methods (e.g., fabrication of stronger 
girders by eliminating the need for shear stiffeners with the use of folded web plates in steel 
girders) 

q Use of construction technology (e.g., building information modeling (BIM), geographical 
information system (GIS)) for project management to achieve faster implementation and 
improved coordination among project stakeholders 

q Use of Alternative Technical Concepts (ATCs) to gain competitive benefits in terms of 
modifying the project's scope of work (e.g., deliver the project on budget; reduce the impact 
on the public by the efficient flow of regional and local traffic safely; incorporate an innovative 
design that fosters faster construction; quality control and inspection; demonstrate quality 
construction; and encourage green techniques 

q Identification of transportation and erection issues including loads and equipment, total bridge 
movement systems such as self-propelled modular transporter (SPMT) etc. 

q Implementation of rapidly assembled connection details and joints that are constructible, 
durable, and repairable 

q Quality assurance measures for accelerated techniques for substructure and superstructure 
construction 



q Implementation of contracting strategies that encourage speed and quality 
q Others …………………………. 

B5. Life cycle cost analysis 

This element deals with value engineering method for reducing construction cost. Key information 
that should be considered include: 

q Cost effective materials and construction techniques  
q Use of prefabricated elements and system 
q Sustainability considerations (e.g., pollution abating concrete, LED lighting, recycled 

materials etc.) 
q Policy requirements, accountabilities, deliverables, procedures 
q Operations and maintenance consideration 
q Use of high-performance materials and high strength girder steel 
q Use of software such as Primavera for life cycle cost and schedule risk analytics 
q Emergency inspections (e.g., for accidents, flood, earthquake, hurricanes etc.) 
q Use of sensors and devices such as structural health monitoring system  
q Use of effective rehabilitation and repair strategies 
q Others ………………………. 

B6. Design for Safety and Hazards 

Documentation of safety and environmental hazards as well as ways to mitigate them should be 
prepared in all ABC projects. Many jurisdictions, or organizations, will have their own specific 
compliance requirements and the owner should clearly communicate the requirements, 
methodology, and responsibility for the various activities to the project team. Key information that 
should be considered includes: 

q Handling of hazardous materials (i.e., chemicals, explosive, silica, carbon monoxide) 
q Enhancing the construction site environment through the inclusion of prevention methods in 

all designs that impact workers and others on the premises 
q Elimination of hazards and controlling risks to workers to an acceptable level “at the source” 

or as early as possible in the life cycle of items or workplace 
q Incorporation of design, redesign, and retrofit of new and existing work premises, work 

processes, substances, products, machinery, equipment, facilities, tools, structures, and the 
organization of work 

q Operational safety features (i.e., clear zones, barrier replacement, sight distances) 
q Hazard and operability (HAZOP) requirements 
q Others …………………………… 

B7. Monitoring and Maintenance 

All the operation and maintenance design requirements should be identified or developed, and then 
documented as part of the basis of design. Items to consider include: 



q Long-term operation and maintenance responsibility to include utility agreements 
q Accessibility and egress requirements for operations and maintenance 
q Temporary structures for maintenance 
q Required provisions for safe maintenance/operation including out of service 
q Storage and fabrication facilities for repair parts 
q Surface finishes (e.g., paint and hot dip galvanized) 
q Right-of-way vegetative clearing and maintenance 
q Remote monitoring/operating capabilities 
q Others …………………… 

SECTION III: EXECUTION APPROACH 

The element in this section is mainly focused on critical project activities such as procurement, 
owner approvals, and coordination among key project stakeholders. 

C1. Project Delivery Method 

The identification and delivery of project including equipment and materials is very important. 
This strategy should also include procuring professional services. Issues to consider should 
include:  

q Procedures and plans for procuring professional services (e.g., consulting, design, testing) and 
construction services (e.g., Construction Manager-General contractor, design/build, design-
bid-build) 

q Bid evaluation, terms and conditions, and selection of vendors/suppliers 
q A procurement responsibility matrix (including authority and responsibility for engineering, 

design and professional services, construction, materials, commissioning, and start-up 
materials)  

q Quality requirements of materials and services, including acceptance testing and onsite vendor 
support service  

q Value engineering or use of alternative technical concepts (ATCs) for proposed modifications 
to contract requirements before the bidding or proposal process 

q Others ……………………… 

C2. Project Quality Assurance and control 

Quality Assurance/Quality control plan should include owner requirements, material 
origin/sourcing/traceability requirements, definition of owner witness/hold points, field 
inspections and documentation requirements/inspections for governing authorities/permits/local 
codes, and design review. These procedures should include: 

q Assurance of contracted professional services 
q Quality management system requirements, including audits (i.e., International Organization 

for Standardization (ISO) 9000) 
q Responsibility for QA/QC during design and construction 



q Requests for Information (RFIs), redlines/conformed to construction/as-builts, changes and 
modifications, Oversight of submittals, progress photos 

q Environmental Quality Control 
q Performance testing to assure conformance to specifications (e.g., slump test, welding, coating, 

compression test) 
q Correction of equipment, construction, and non-conforming materials 
q Non-destructive evaluation and visual inspection in the field 
q Use of prequalified products 
q Contractor transport and erection plan acceptance 
q On-site fabrication certification 
q Fit up tolerances 
q Connections in the field including grouting 
q Field repair 
q Field survey and layout 
q Field erection and monitoring of stresses related to moving PBES components 
q Training/Qualifications for Construction Inspection 
q Plant certifications 
q Others …………………… 

C3. Project Cost Estimate and Cost Control 

Cost estimates should be developed and documented by project teams throughout the planning 
and execution phase. These documents need to include the required level of detail and accuracy 
for the project phase. Such cost estimates could also be used to manage contingencies, and track 
and control costs. Issues to consider should include: 

q Direct and indirect design, engineering, construction, commissioning, and contingency costs 
q Utility adjustment and right of way cost 
q Penalties, Incentives, disincentives, and liquidated damages 
q Environmental, permitting, and public communication costs 
q Taxes, financing fees, and utility consumption costs 
q Procedures for cost control have been developed and may include information sources, cash 

flow, estimate forecast and budget tracking, change management, cost breakdown structure, 
payment schedules, project and financial control software. 

q Others ……………………… 
C4. Project Schedule and Schedule Control 

An appropriately detailed project schedule should be developed, documented, and analyzed. 
Each organization should also establish and document a method for measuring and reporting 
progress with responsibilities assigned. Items to consider should include: 

q Input from appropriate project personnel (e.g., owner/operations/third party, construction/ 
estimating, utility adjustments, right-of-way, procurement, environmental/permitting, 
design/engineering) 



q Conformance with preliminary project schedule including milestones and appropriate 
contingency 

q Specific schedule considerations (e.g., hourly schedule, required submissions and approvals, 
tracking of outage dates, right-of-way land acquisition, procurement of long lead items, 
commissioning) 

q Schedule control procedures (e.g., resource loading, reporting requirements, responsibility) 
q Use of scheduling software (e.g., Building Information Modeling (BIM), Primavera) 
q Others ………………………… 

Furthermore, the research plans to leverage existing ABC project databases to identify success 
weightings based on meeting project goals and avoiding risks. On the other hand, purposive 
sampling refers to a judgmental sampling method in which individuals are selected to be part of 
the sample based on the researcher’s judgment as to which individuals would be the most useful 
or representative of the entire population. Therefore, interviewing ABC project stakeholders and 
contractors to collect information related to specific success criteria is required when meeting tight 
time constraints similar to those posed by ABC projects. Similarly, the snowball sampling 
technique will be implemented to increase the reach of the project by requesting the targeted 
individuals to suggest other individuals with similar expertise (Babbie 2014). An Institutional 
Review Board (IRB) approval will be pursued, and any personal or proprietary information 
collected from individuals that provided data to support the research effort will be kept 
confidential. In particular, responses will be coded during the analysis to ensure projects and 
individuals are anonymous.  

Task 3 – Data Analysis 
The study will focus on the assessment of completed ABC project data in order to test the 
hypothesis that scores are derived by assessing successful ABC projects and correlate the levels of 
project performance. The interactive index/tool will utilize a systematic color-coded score to 
highlight the success of the ABC projects. Different project performance factors identified in the 
SLR will be used to evaluate and analyze the matrix. For instance, the green color will indicate 
that the project has sufficient scope definition, reduction in cost and schedule, improve safety and 
innovation, among others which fostered improved project performance. On the other hand, a red 
color will indicate the project has an incomplete scope definition, high cost, and schedule overrun, 
among others, during front-end planning that leads to poor project performance. To assess the 
efficacy of the interactive/matrix tool, statistical analysis will be conducted through comparison 
of scores with cost, schedule, financial performance, change, customer satisfaction, among others, 
on a sample of recently completed ABC projects. Statistical Package for Social Science (SPSS) 
software will be used to conduct an independent sample t-test to determine if a statistical difference 
existed between the project performance of different, green-coded projects and red-coded projects. 
Additionally, the machine learning algorithm will be used to develop a regression model that 
would predict whether a project has the potential to be successful based on the different 
independent variables (i.e., project performance factors). Finally, after making predictions, an 
accuracy score, matrix, and classification report are computed. Scores will be used to combine 
both the precision and recall then, using these metrics, the effectiveness of the regression model 
will be assessed.  



Task 4 – Recommendations and Metrics 
This task compiles and comprehends the data analyses by providing a robust approach using an 
interactive tool to develop the ABC Success Index. This approach will serve ABC stakeholders 
to determine the success indicators of projects by taking into account a wide range of criteria and 
interacting with an easy-to-use index. 

Task 5 – Final Report 
A final report will be developed to summarize the research conducted by FIU and 
recommendations developed from the research. 

Task 6 – Guide to ABC Contractor’s Success Index 
An ABC Success Index to Support ABC Contractors During Advanced Planning will be 
developed incorporating the research findings from this project.  

3. Schedule of Activities (GANT CHART) 
The proposed schedule for the planned tasks is summarized in Figure 2. 

Research Task 
2021 2022 

Q2 Q3 Q4 Q1 Q2 Q3 
1. Literature Review       
2. Data Collection       
3. Data Analysis        
4. Recommendations and Metrics       
5. Final Report       
6. Guide       

Figure 2:  Project Timeline 

Item % Completed 

Percentage of Completion of this project to Date  30% 
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Appendix A 

A. Background Information 

Name  

Date  

Company  

Department/Division  

Company Address  

City  State  Zip Code  

Phone  

Email  

Years of Project Management/ABC 
Experience 

 

Please describe some ABC projects that you have recently completed 

 

Annual dollar value of projects worked on or 
estimated over the last 3 years: 

 

Percentage of Experience Spend on the Following Types of ABC Projects: 

New Construction  

Renovation/Rehabilitation/Revamp/Add-on  

B. Assessed Projects Background Information 

Name of Project  

City  State/Province  Zip Code  

Brief Project Description: 



 

Was the project new construction, 
renovation/revamp, or both? 

 

Would the project be considered a pedestrian 
bridge/ Culvert/ double-decked bridge/ train 
bridge/ Vehicle traffic bridge? 

 

Please describe the driver of this project (e.g., necessary maintenance or replacement, 
innovation, technology upgrade, governmental regulation, other): 
 

 
 

 

C. Project Schedule Information 

Please provide the following schedule information (if known) 

Item Planned (Date- Month/Year) Actual (Date-
Month/Year) 

Start Date of Detailed Design   

Completion Date of Detailed 
Design 

  

Start Date of Construction   

Completion Date of 
Construction 

  

Do you have any comments regarding any causes or effects of schedule changes (e.g., 
special causes, freak occurrences, etc.)? 
 

 
 

 



D. Project Cost Information 

Please provide the following cost information to the nearest $10k 

Item Budgeted Costs at start of Detailed 
Design 

Actual Cost at the End 
of Project 

Total Design Costs*   

Construction Costs   

Owner’s Contingency   

Other**   

Total Installed Cost   

Please describe any other costs listed above that were realized on the project: 

 
 

 

* - Total design costs include all engineering and architect fees, including feasibility studies, 
planning, programming, etc. 

**-Other costs may include major equipment procurement, owner’s project management costs, 
etc. 

E. Project Change Information 

What were the total number of change orders 
issued (during both detailed design and 
construction)? 

 

What was the total dollar amount (US Dollars) 
of all positive dollar amount change orders? 

 

What was the total dollar amount (US Dollars) 
of all negative dollar amount change orders? 

 

What was the net project duration change 
resulting from change orders? (+/- in days) 

 

Do you have any comments regarding any causes or effects of significant change orders 
(e.g., special causes, freak occurrences, etc.)? 



 

 
 

 
 

 

F. Financial Information 

What level of approval was required for the project? (e.g., local, 
regional, corporate, board of directors, other) 

 

On a scale of 1 to 5 (1 being far short of expectations, 5 being 
far exceeding expectations at authorization), how well was the 
actual financial performance of the project matched 
expectations? 

 

G. Customer Satisfaction 

Reflecting on the overall project, rate the success of the project 
using a scale of 1 to 5, with 1 being very unsuccessful and 5 being 
very successful 

 

Do you have any additional comments regarding customer satisfaction? 

 
 

 
 

 
 

 
 

 
 

 
 

 
 



Project Score Sheet- Unweighted 
 

Section I- Basis of Project Decision 

Element NA 1 2 3 4 5 Comments 

A1. Project Type        

A2. Prefabrication methods        

A3. Competency of key project 
stakeholders 

       

A4. Training and workshops        

A5. Preliminary Project Schedule        

 
Definition levels 

NA = Not Applicable 
1= Complete Definition 

2= Incomplete or poor definition 
 

Section II- Basis of Design 

Element NA 1 2 3 4 5 Comments 

B1. Codes and Policies        

B2. Location setting        

B3. Civil and Structural Design        

B4. Research and development on 
the innovative construction method 

       

B5. Life cycle cost analysis        

B6. Design for Safety and Hazards        

B7. Monitoring and maintenance        

 



Definition levels 
NA = Not Applicable 

1= Complete Definition 
2= Incomplete or poor definition 

 

Section III- Execution Approach 

Element NA 1 2 3 4 5 Comments 

C1. Project Delivery Method        

C2. Project Quality Assurance 
Control 

       

C3. Project cost estimate and cost 
control 

       

C4. Project Schedule and Schedule 
Control 

       

 
Definition levels 

NA = Not Applicable 
1= Complete Definition 
2= Incomplete or poor definition 

 
 


