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AProject Location

United/States
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AMajor Bridge Rehabilitatiog deck in poor condition
ASignificant site constraints & major utilities in vicinity of structure
ARural state primary route, multitate traffic impacts, long detours

A Prolect Highlights:
Alternative contracting method
- ABC selected precast deck panels
- Innovative construction solutions
- Short closure window 6 weeks
- Robust public information effort
- Panels fabricated locally (Kalispell, M
- March 2020 Covid 1.0
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https://www.google.com/maps/@47.8525398,-115.6108294,3354a,35y,357h,2.59t/data=!3m1!1e3
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AAlternative Contracting Method

AConstruction Manager/General Contractor (CM/GC)

i combining Contractor/Engineer/Owner at the decision level in
design and throughout construction
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APreconstruction Timeline

Project Kickoff 30% Design 60% Design 100% Design
Submittal Submittal Submittal
Stakeholder Stakeholder 90% Design Construction
Meeting Meeting Submittal Contract
Awarded*

2020

CM/GC
Team
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AConstruction Timeline

MAY 25
Memorial Day
AUGUST 5 AUGUST 14-16
Last Day of School First Day of School Huckleberry Festival

SEPTEMBER 7

Noxon Blues Festival Labor Day
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Road Trip Itinerary:

A Explore the project site
A Detour down memory lane: Project Summary
Abl @A3FGS GKNRBdJZAK da¢KS H
A Backseat Driver: Discussion ABC Deck Panels
i Design
T Fabrication
I Construction
A Final Stretch: Challenges 2 A \
A Almost there: Lessons Learned . M:; /k"'_.'v_
Aa! NB 6S GKSNB &8SiKé¢ ovdzs$Saaazyao
Road Trip Itinerary: !!,'nesm'sqy se!ug i!;‘u
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AProject Siteg NoxonReservoir on the Clark Fork River
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QL ARKFORKC 1M NW TROUTCREEK

AProject Siteg NoxonReservoir on the Clark Fork River
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ATwo girder systerg full

closure discussion

i Originally planning to facilitate
traffic during construction

i Transitioned to requiring a closure
i Safety was the primary driver
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AProject Overview & Public Outreach Example

Bt 4 A

Source: https://youtu.be/h8xZpvBBCV0
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https://youtu.be/h8xZpvBBCV0
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APreconstruction Timeline

Project Kickoff 30% Design 60% Design 100% Design
Submittal Submittal Submittal

4/15/2019 8/7/2019 10/18/2019 1/02/2020

Stakeholder Stakeholder 90% Design Construction
Meeting Meeting Submittal Contract
Awarded*

2020

CM/GC
Team

VISION ZERS

Road Trip Itinerary: 2ero deaths - zero serious injuries
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AConstruction Timeline

Memorial Day

Last Day of School First Day of School Huckleberry Festival

SEPTEMBER 7

Labor Day

Noxon Blues Festival

Bass F ion
visit mttbf.com/tournaments for dates/times
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A6 Week Bridge Closure
I Upgraded local detour
i Regional traffic plan

i Completed a wideanging = 1Y Alternative
public involvement effort #> Routes

ains, MT to
Missouta, MT
76.7 miles
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AABCt both design and construction
I precast deck panels
iaC2NNESaaé LI ySt 22Aiyida
i Required mockup
i Cart/buggy for panel transport
T Crane Movement

AAASHTO LRFD Bridge Design Specificatibisi(8 H93 loading
AMaterials:

I MMFX Corrosion Resistant steel in the deck panels

I Specialized conventional concrete mix was used in the joints (as opposed to UHPC)
AcCost:

i Total rehabilitation cost: $10.5M

i Deck Panels: $3.5M
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APanel Design (HDR)
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APanel Design (HDR)

(— 64" Thick precast
deck panel

L19% 51000 w—p
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AFull Width Panel Design (HDR)

@
Q_LARKFORKC 1M NW ROUTCREEK
AFull Width Panel Design (HDR)
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